COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Envich Lhves Throwgh Effective and Cahing Sanica"

900 SOUTH FREMOMT AVERLIE
ALHAMBREA, CALIFORMIAS1803-1331
Telephone: (626) 458-5100

GAIL FARBER, Director hittp:ffd v lacounty. gov ADDRESS ALL CORRESPOMNDENCE TO:

P.O.BOX 1460
ALHAMBRA, CALIFORMIA 91302-1460

December 08, 2009 ADOPTED

: BOARD OF SUPERVISORS
The Honorable Board of Supervisors COUNTY OF LOS ANGELES

County of Los Angeles

383 Kenneth Hahn Hall of Administration 36 December 8, 2009
500 West Temple Street - ﬂ
Los Angeles, California 90012

SACHI A. HAMAI
EXECUTIVE OFFICER

Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
INTERSTATE 5/HASLEY CANYON ROAD INTERCHANGE
IN THE UNINCORPORATED COMMUNITY OF CASTAIC
(SUPERVISORIAL DISTRICT 5)

(3 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amount for a public works
construction contract for Interstate 5/Hasley Canyon Road Interchange in the unincorporated
community of Castaic.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work for variations in bid quantities, slide slope protection,
realignment of a water main, lighting systems for overhead freeway signs, replacement of existing
damaged asphalt cement concrete and staged construction detour, with an increase in the amount of
$365,040.02, have no significant effect on the environment and approve the changes and increased
contract amount for the Project ID No. RDC0014704 - Interstate 5/Hasley Canyon Road Interchange,
to reconstruct a freeway interchange, in the unincorporated community of Castaic, being performed
by Security Paving Company, Inc.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for the changes in public works contract in support of the timely
completion of the project while avoiding delays and the potential for claims. The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Enclosed for your Board's authorization are changes
in work in excess of the Director of Public Works' delegated limit, which are required to complete the
project.

Implementation of Strateqgic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Community and Municipal Services (Goal 3). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $365,040.02.

Funding for these changes in work is included in the Fiscal Year 2009-10 Road Fund Budget.
Detailed cost breakdowns for the changes, together with contract cost summaries, are included in

the enclosure.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract, for the construction of public works improvements, was awarded by your Board to a
responsible contractor with the lowest responsive bid in accordance with the State Public Contract
Code, your Board's directives, and as recommended by the Director of Public Works or her
designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosure do not change any conditions which
resulted in the original environmental findings.
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CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the
original plans and specifications or changed conditions encountered during the course of
construction. The costs are based on contract unit prices, time and materials, or negotiated under
the provisions of the contract specifications. The methods for arriving at the costs of the changes
are included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under
the contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.

Respectfully submitted,

GAIL FARBER
Director

GF:JTS:ss

Enclosures

c:  Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance



CHANGE IN WORK (AUTHORIZE)
December 8, 2009

PROJECT ID NO. RDC0014704 - INTERSTATE 5/HASLEY CANYON ROAD
INTERCHANGE (in the unincorporated community of Castaic), Supervisorial District 5,
Contractor: Security Paving Company, Inc.

Project Description:

Reconstruction of a freeway interchange including drainage structures, retaining walls,
bridges, on- and off-ramps, and roundabouts; relocation of a waterline; and other
appurtenant work.

Changes in Work:

(1) Slope Protection at Castaic Creek $188,640.02
(2) Water Main Realignment 29,000.00
(3) Provide Lighting for Overhead Signs 14,400.00
(4) Replace Existing Concrete Paving 8,000.00
(5) Construction Detour 125,000.00

Total $365,040.02

Description of Changes:

(1) It will be necessary to protect the side slopes of the Castaic Creek at the east
bridge abutments. The work includes constructing rock slopes and a drainage system.
This work is not shown on the plans.

(2) To avoid interfering with an existing oil line, it will be necessary to realign a portion
of the newly installed water main to a different location. The contractor will be
compensated for this work.

(3) To comply with Caltrans requirements and to provide visibility for motorists, it will
be necessary to install lights for the Interstate 5 freeway overhead signs at the Hasley
Canyon Road bridge. This work is not shown on the plans.

(4) It will be necessary to remove damaged sections of the existing concrete paving on

the northbound and southbound Interstate 5 freeway in the vicinity of Castaic Creek
bridge and replace them with new sections. This work is not shown on the plans.

-1A-



(5) To properly install the construction detour to stage 4, it will be necessary for the
contractor to perform additional excavation, grading, and place additional asphalt
concrete pavement at the Hasley Canyon Road northbound off-ramp. This work is not
shown on the plans.

A portion of the cost for Item 1 will be based on contract unit prices. The balance of the
costs for Items 1, 3, and 5 were negotiated as provided in Subsection 3-2 of the special
provisions. The costs for Items 2 and 4 will be based on time and materials as provided
in Subsection 3-3 of the contract specifications.

No additional working days will be required because of these changes.

Financial Information:

Funding for these changes in work is included in the Fiscal Year 2009-10 Road Fund
Budget with reimbursement from Castaic Bridge and Major Thoroughfare Construction
Fee District fees, Tesoro del Valle Project Regional Transportation fees, Los Angeles
County Metropolitan Transportation Authority's Call for Project grant funds, Newhall
Land and Farming Company, and Caltrans.

Revised Contract Amount:

Original contract amount $32,219,937.95
Changes in work previously approved
by your Board 1,727,314.37
Changes in work to be authorized 365,040.02
Revised contract amount $34,312,292.34
Percent total change to original contract amount 6.5%
AD:ss
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